Via Electronic Mail
September 15, 2017

Mrs. Leslie Blake
Remedial Project Manager
U.S. EPA Region V
Superfund Division (SR-6J)
77 W. Jackson Bivd.
Chicago, IL 60604-3590

-

de maximis, inc.

450 Montbrook Lane
Knoxville, TN 37919
(865) 691-5052
(865) 691-6485 FAX
(865) 691-9835 ACCT. FAX

Reference: Gary Development Landfill Superfund Site, Gary, Indiana
Administrative Settlement Agreement and Order on Consent for the
Remedial Investigation/Feasibility Study,
CERCLA Docket No. V-W-14-C-004
August 2017 Monthly Progress Report #9490

Dear Mrs. Blake:

950117

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA
Docket No. V-W-14-C-004, the Respondents are submitting the August 2017 monthly progress

report.

Should you have any questions or comments, please contact Mr. Mike Samples, or me, at (865)

691-5052.

Sincerely,
de maximis, inc.

WM,?

Bennie L. Underwood
Project Coordinator

BLU/MHS
Enclosure
ce: (via e-mail)

Stephanie Andrews, IDEM

Jeff Cahn, Esq., EPA

David Rieser, Esq., K&L Gates
Mike Samples, de maximis
Mark Raybuck, Parsons

GDL Technical Committee
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MONTHLY PROGRESS REPORT - #040

PROJECT NAME: Gary Development Landfill Superfund Site

PERIOD COVERED: August 2017

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT

AGREEMENT

Demobilization of the office and equipment trailers from the Site was completed
on August 11, 2017.

On August 18, 2017, the Gary Development Landfill Site Group (Respondents)
received final comments from the United States Environmental Protection
Agency (EPA) on the Respondents July 20, 2017 Responses to EPA Comments
on the human health and ecoiogicai risk assessment approach memorandum
(RA Approach Memo), dated May 26, 2017. EPA was notified via email dated
August 29, 2017, that the Respondents contractor would proceed with the human
health and ecological risk assessments in accordance with the RA Approach
Memo, the Group’s July 20, 2017 responses to EPA’s July 5, 2017 comments,
and EPA’s August 18, 2017 comments to those responses. At EPA's request, a
conference call between representatives for EPA, the Indiana Department of
Environmental Management (IDEM) and the Respondents is scheduled for
September 12, 2017 to review comments in which EPA has concerns, and to
discuss the path forward.

During the reporting period, the Respondents received a letter from EPA
(undated) approving the reduction of the Financial Assurance requirement from
$2,000,000 to $813,600.

B. SAMPLING AND TESTING ACTIONS AND RESULTS

Consistent with prior notification to EPA, mowing of paths and the sixth water
level gauging event were performed on August 29, 2017.
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C/D. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF
SIGNIFICANT ACTIVITIES / DELIVERABLES

e In early September, provide EPA with a preliminary unvalidated data summary
from the July 2017 groundwater sampling event. Validated results (PDF
laboratory package and EQuIS database file) will also be provided to EPA by
September 23, 2017.

e Fund EPA’s Future Response Costs invoice, received on August 14, 2017, in the
amount of $130,748.56.

» Participate in a conference call with EPA, scheduled for September 12, 2017,
regarding the human heaith and ecological risk assessments.

e Continue evaluation of management options associated with materials identified
during the building inspection, and propose appropriate handling to EPA.

e The fourth, and final, quarterly groundwater sampling event and the seventh and
final water level gauging event are scheduled to begin on October 9, 2017.

¢ Following the final groundwater sampling event, liquid investigation derived
waste (IDW) will be transported and disposed of at a previously approved facility.

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES

¢ Pursuant to EPA direction, groundwater samples collected during the fourth
quarterly event will be analyzed for 1,4-dioxane.

F. ENCOUNTERED / ANTICIPATED DELAYS

¢ None.

G. COMMUNITY RELATIONS ACTIVITIES

¢ None.
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